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SALISBURY BEACH COMFORT STATION AND WELCOME CENTER 

PROGRESS REPORT 

 
WEEK ENDING SEPTEMBER 3, 2021 

________________________________________________________________________________________ 

CONTRACTOR EXPECTED COMPLETION 

Castagna Construction July 2021 and October 2021 

 

ARCHITECT PROJECT BUDGET 

Epstein Joslin Architects  $5.2M
 _________________________________________________________________________________________________ 
 

SCOPE OF WORK 

 

Replacement of the existing public toilet facilities with two new buildings. The new Comfort Station and 

Welcome Center will provide fully accessible facilities, flexibly configured to provide year-round toilet 

facilities between the beach and public parking along with public gathering spaces, information, and storage 

in support of the Broadway Mall activities. The two structures are located to serve together as a welcoming 

portal to Salisbury Beach. The restrooms are intended to serve those parking and arriving/departing the beach, 

as well as those beachgoers who are at the beach and nearby businesses. Given the proximity to the beach, 

both buildings have to be elevated to address potential flood elevations and dune migration. The design 

approach has been reviewed with the Building Department, Conservation Commission, and Massachusetts 

DEP. 

 

 

CURRENT STATUS 
 

 

At Corner Parking, the siding will be wrapping up this week. The exterior sealant and soffits will be completed 

the week of September 7. At the interior, the drywall installation is ongoing and will finish next week. Tiling 

starting the week of September 13.  

 

At the Broadway Mall, the main roof is down and the skylights and low roofs will be done the week of 

September 7. Plumbing rough is on-going and anticipated to be completed by September 17. Electrical rough 

will start September 10. The deck framing will start the week of September 13 and siding anticipated to start 

September 20. 

 

Salisbury Day will be Saturday September 18 and the sites will need to be especially secure and tidy at the 

end of the day of the 17th. 


